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Run 8 Task Schedule

Item Start Finish

RPC support On Going On Going
CM Crane design review On Going On Going
Next scheduled Maint. Day? None None7 
Mu Trigger FEE Prototype tests 2/27 3/15 
Complete new beampipe design 2/29 2/29
End PP run 3/10 3/10
Low energy Run 3/11 3/12
End of Run 8 3/12 3/12
Install new UPS 3/15 3/31
End of Run Party 4/4 4/4 
Install Gas house UPS’s 4/15 6/13
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Yesterday’s Maintenance Access: Feb 27th

Installed and Tested Mu Trigger prototype FEE

Field fit CM access stair hardware

Evaluate cable paths for MuTrigger FEE’s 

Other Tasks ?
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CM Ladder/Stair Shutdown Access

Ladders done

Railing Complete
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Design Reviews 
• CM Crane (analyses complete need meeting with )

• MMN Scaffolding (design submitted to C-A for review)

• New Beampipe Review (ready for review)

• Station 1 Scaffolding (DESIGN IN PROCESS)

• Mu Trigger FEE N & S 3/19

• RPC Prototype  3/25 (Prototype design, installation, gas system, electronics, 
safety)

• MuTrigger N & S rack platform  4/21-5/2 (On deck for design)

• RPC Stations 1, 2 and 3        6/22-6/20

• VTX/FVTX review 8/1-8/31

• NCC Review 8/1-8/31

• MMS scaffolding   (< 2009)
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New Beampipe 
Design & Review
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CM Crane
• Uses Gorbel 1-ton capacity Ceiling 

mounted Bridge Crane, modified to 
be supported by 2 Steel Channels 
attached to CM 

• Bridge and hoist to be removed for 
running. 

• Crane Design under review

Received questions and comments 
from Steve Kane & John Hynan.

Will set upreview by end of next week.
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New 
Platform
8’ x 2.5’

Muon Trigger 
Rack Platforms

HBD/RXNP
MuTrgrFEE NMuTrgrFEE S

VTX

FVTX
NCC N

NCC S
RPC1 S

RPC1 N

New Platform
8’ x 2.5’

Chi says we 
will probably need 
Several more racks
(6-9?)
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MMN Scaffolds
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MMN Scaffolds
Design is complete.

Drawings sent to 
C-A tomorrow

Station 1 
Scaffolding under 
way
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Mu Trigger FEE Cable Management:

116 12AWG LV cables for North + fibers

100 12AWG LV Cables for South + fibers

Need power and water to racks

MMN Scaffolds
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Station 1 Scaffolds

Concept:

3 levels of Access 

Staion 1

Existing Rack
(North only)

Beam Pipe
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Shutdown ’08 Schedule
CM Crane Review Feb-Mar 15 
New Beam Pipe Design Feb 
Complete Run 8 Mar 12
MuTrigger Prototype Tests Feb  27-March 15 
Purge Flammable Gas Mar 12-14
Remove lock-out & open shield wall Mar 14
RPC Prototype C tests (in tent) Feb- Mar
Disassemble & store shield wall & base Mar 17-21
Beam pipe design review mid Mar
Mu Trigger Review Mar 19
RPC Prototype engineeing & safety review Mar 24
IR Crane certification Mar 14 
Remove Collars Mar 17-18
Disconnect EC & move to AH Mar 17-April 4
End of run Party    Apr. 4?
Inventory/test assembly of MMN scaffold Apr
Install CM access stairs Apr 7-11
RPC Prototype D tests (in tent) Apr-May



2/28/2008 Weekly Planning Meeting 26

Shutdown ’08 Schedule, cont’d

Design RPC installation fixtures & 
FEE platforms Apr-May 
MuTrgr Platform review mid Apr
Move MMS South (MuTr Decaps?) Apr 15 (tax day)
DC/PC west work ? Apr 1-30
Install CM Crane May
Remove North access & MMN 4 lampshades May
Move CM south May 1
Install Station 1 North scaffolding May 1
Station 1 North decaps May
Prep work for Mutrgr platforms (water/elec) May-June
Prep work for RPC proptotype install May-June
Erect MMN scaffolding June 
MMN decaps June-July
RPC engineering & safety review mid June
MuTrigger FEE N Install July
HBD Install July-August
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RPC prototype gas system July
Move shielding for RPC prototype installation July
RPC prototype cable routing & support July
Modify crystal palace & vapor barrier July
Install MuTrigger FEE N platform July
RPC prototype install August
Install RPC prototype rack in tunnel south August
Install Mutrigger FEE’s in MMS for RPC test August
Install MuTrigger FEE South platform August
Install MuTrgr N&S rack cooling & electric August
Install MuTrigger N cooling water & air August
Replace tunnel shielding Sept
Connect electronics/gas/water/air for RPC Sept.
Install MuTrigger N& S racks Sept.
Remove all installation equipment Oct.
Prep for run 9 Oct
Close shield wall start shifts Nov
Start physics Dec.

Shutdown ’08 Schedule, cont’d
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Other Work
• VTX, FVTX and NCC 

prototype support

• Integration

• Physical and Rack space

• Infrastructure upgrades

• New Counting House Door

• VTX Prototype for run 8 ?
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Safety, Security, Etc. :

Tunnel Access:  Carter spoke with Ray Karol regarding a possible film 
badge exemption for the tunnel for RPC work. Ray is having a survey done 
at the next access to get a feel for the radiological “landscape”. Charlie 
indicated it may not be feasible because of the collimators upstream on 
either side are a little on the “warm” side. Also, without physical gating, 
the PASS guys have no guarantee people are only going up to the rope, or 
whatever we use as a boundary. 

Carter also asked Charlie about “walkovers” over the magnets to get to the 
RPC racks during accesses. That could be an expensive proposition. 

Main gate traffic lights: Be aware that the 2 lights going across the Wm 
Floyd are no longer necessarily in sync. Some of you might remember the 
summer student killed there in the ’90’s. 

West access to the ring: I wrote the Monday morning memo several weeks 
ago – no response. Maybe more requests would help get it into discussion. 
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5 Year Plan

2008 Install stations 1& 2 of MuTr FEE upgrades (north), 1 octant Cu absorber 
(S), 1 half otants each RPC2/3 S, MMN sta. 2 scaffolding, MuTr Sta 1 
N&S scaffolding, 1 octant of MuTrigger FEE upgrades (south, sta 1 & 2), 
MuTr N stn. 1 & 3 decaps, MuTrigger rack platforms (N&S), CM crane, 
remove/replace beampipe, infrastructure upgrades & repairs, misc. 
subsystem work, 1 RPC rack in South tunnel, MuTrgr FEE N & S racks

2009 Remove HBD & RXNP, scaffolding in MMS, MuTr S stn. 1 & 3 decaps, RPC2 
N, RPC3 N, north Cu absorbers, partial VTX, iFVTX, MuTrgr S sta 1 & 2, 
MuTrgr S rack, 2 racks in N tunnel, infrastructure upgrades & repairs, 
misc. subsystem work

2010 Remainder of VTX barrel, partial FVTX, south Cu absorber completed, 
MuTrgr FEE stn. 3 S, any remaining MuTr decaps, infrastructure upgrades 
& repairs, misc. subsystem work

2011 RPC1 N&S, NCC N, remainder of FVTX, DC West upgrade/repair, remove 
absorbers, infrastructure upgrades & repairs, misc. subsystem work

2012 NCC S, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work, TBD new and improved upgrades

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2008 is to be done in the shutdown that follows run 8, and so on)
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


